
2011          2012          2013          2014          2015         2016          2017         2018          2019          2020 2021          2022

Flood event

Flood and drainage 
management plan 

NCCMA

NDRGS funding 
approved for design 
and creek clearing

NDRGS funding 
approved for 
construction

Detailed design for 
flood and migration 

project

Updated modelling 
(ARR2016)

Stage 1

Stage 3

Stage 2

Carisbrook flood mitigation project - Timeline

Stage 4

Stage 1 – Pleasant St construction (North of railway line)
Stage 2 – Williams Rd levee
Stage 3 – Pleasant St construction (Railway line – Pyrenees Hwy)
• Current contract works completion March 2021
• Pyrenees Hwy culverts to be tended March 2021
• Railway crossing works timing to be confirmed upon receiving construction permits
Stage 4 – Levee construction (South of Pyrenees Hwy)

Construction timing


